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Ashland Urbanized Area 

FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 
Transportation Planning Contract C-1000005258 

 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 1 (Accounting Code:  390-021) 
Element Title Program Administration  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 
FY 2011 EXPENDITURE REPORT 

 

FY 2011 WE-1 (Program Admin.) Funds:  $40,000.00 

FY 2011 Expenditures for Work Element 1:  $51,450.82 
FY 2011 % Expended for WE-1:   128.62* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS (80%)

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 1 FUNDS $2,000.00 $32,000.00 $6,000.00 $40,000.00

1ST QTR EXPENDITURES $507.77 $8,124.36 $1,523.32 $10,155.45

2ND QTR EXPENDITURES $765.10 $12,241.58 $2,295.30 $15,301.98

3RD QTR EXPENDITURES $794.73 $12,715.70 $2,384.19 $15,894.62

4TH QTR EXPENDITURES $504.94 $8,079.01 $1,514.82 $10,098.77

FY 2011 EXPENDITURES  $2,572.54 $41,160.65 $7,717.63 $51,450.82

BALANCE -$572.54 -$9,160.65 -$1,717063 -$11,450.82

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
Activity/Product Status 

Quarterly Reports and Invoices 

FY 2011-01   
 9/10/10:  Completed FY 2010 fourth quarter billing narrative 

and invoices for MPO Planning and Section 5303 (FTA) 
programs.  Electronic and hard copies were sent to KYTC-
Division of Planning.   

 9/23/10:  Additional requested documentation was forwarded 
to Division of Planning (electronically)  

 Set-up FY 2011 billing/invoice templates 
FY 2011-02 
 10/13/10:  Received payment for FY 2010 MPO fourth 

quarter billing – check dated 10/06/10. 
 9/23/10:  Received payment for FY 2010 FTA (5303) fourth 

quarter billing – check dated 9/21/10. 
 11/12/10:  Completed FY 2011 first quarter report and 

invoices and submitted to KYTC-Central Office 
electronically.  Original and all hard copies were forwarded 
via US Mail on this same date. 

 12/6/10:  Received payment for FY 2011 MPO first quarter 
billing – check dated 12/2/10. 

 12/17/10:  Received payment for FY 2011 FTA (5303) billing 
– checked dated 12/13/10. 

 3



 4

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 1:  PROGRAM ADMINISTRATION – CONTINUED  
PAGE 2 

 
 

Activity/Product Status 

Quarterly Reports and Invoices – 
Continued  

FY 2011-03 
 03/08/11:  Submitted FY 2011 second quarter report and 

invoices electronically to KYTC-Central Office electronically.  
Original and hard copy documentation were also forwarded 
via US Mail on this same date.   

 03/08/11:  Original Invoice/Hard copy of billing and 
narratives mailed via US Mail to Office of Transportation 
Delivery. 

 03/24/11:  Provided corrected narratives for Element 1 and 
Element 3D along with additional payroll information, as 
requested by KYTC Central Office. 

 3/29/11:  Provided updated Wage Expense Sheet for FY 
2011 second quarter, as requested by KYTC Central Office 

 Received payment for FY 2011 MPO 2nd quarter billing – 
check dated 4/6/2011. 

 Received payment for FY 2011 FTA 2nd quarter billing – 
check dated 3/31/2011. 

FY 2011-04 
 6/2/11:  Submitted FY 2011 third quarter report and invoices 

electronically to KYTC-Central Office.  Original invoice and 
documentation were also forwarded via US Mail on this 
same date. 

 6/2/11:  Original invoice and narratives mailed via US Mail to 
KYTC-Office of Transportation Delivery. 

 6/20/11:  Submitted additional data, updated invoice, and 
payment tables as requested by KYTC-Central Office. 

 Received payment for FY 2011 MPO 3rd quarter billing – 
check dated 6/29/2011. 

 Received payment for FY 2011 FTA 3rd quarter billing – 
check dated 6/7/2011. 

FY 2010 End of Year Report 

FY 2011-01   
 9/15/10:  Completed and forwarded to KYTC Division of 

Planning and requested FIVCO ADD web person to post on 
the FIVCO ADD website under the “Transportation Tab”  

 9/20/10:  Received notification that the Performance & 
Expenditure Report was posted  

 9/20/10:  Contacted KYTC that the P&E was posted on site. 
FY 2011-02 
ACTIVITY COMPLETE 
 October 2010:  Received notice from KYTC-Central Office of 

their receipt of the document ad of their submittal to Federal 
Highway Administration as contract requires. 

 P&E was posted on FIVCO ADD website (fivco.org) at the 
end of September 2010 (FY 11-01) to satisfy contract 
element and for the public notification procedures. 

FY 2011-03/04 
 No activity required during FY 11 third and fourth quarters 

Equipment/Software Purchases 
FY 2011-01/02/03   
 No equipment/software purchases during first three quarters 

of FY 2011. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 1:  PROGRAM ADMINISTRATION – CONTINUED  
PAGE 3 

 

Activity/Product Status 

Equipment/Software Purchases – 
Continued  

FY 2011-04 
 5/7&8/11:  Researched and purchased External Hard Drive 

(documentation provided with 4th quarter financials). 

Assistance to the local governmental 
agencies and public  

 FY 2011-01 
 Continued the coordination with the KYTC’s visit to provide 

information concerning bicycle and pedestrian activities.  
Three meetings were arranged on July 22-23, 2010.  
Meeting sites:  Ashland Police Department, Our Lady of 
Bellefonte Hospital, and the City of Russell.  At each of the 
meetings attendees voice their opinions and needs for 
bicycle and pedestrian facilities in the region.  The KYTC 
representatives provided information of possible funding 
sources.   

FY 2011-02 
 Safe Route to School:  Continued to work with the City of 

Russell with their SRTS program.  Date for next walk – TBD 
– based on school district calendar and testing schedule.  
City of Russell passed Resolution at their November 2010 
council meeting approving the MOA between KYTC-City-
FIVCO. 

 12/1/10:  Met with Kentucky Christian University President, 
Mayor of Grayson, Carter County Judge Executive and other 
FIVCO staff to discuss funding opportunities for proposed 
athletic/recreational facility.       

 12/10/10:  Met with KCU and other partners to present public 
funding options for proposed athletic/recreational facility – 
Recreational Trails, Land and Water Conservation, 
Transportation Enhancement, Appalachian Regional 
Commission, etc.   

 Worked with KCU and partners to schedule a public meeting 
for proposed athletic/recreational facility to be held on 
January 6, 2011. 

 Began ARC pre-application for proposed KCU/City of 
Grayson athletic/recreational facility.  Application deadline:  
12/30/11. 

 FIVCO ADD Recreational Trails Project:  received letter from 
Fish and Wildlife Department stating area is a potential 
habitat for the Indiana Bat (IB).  FIVCO will be required to 
provide documentation that this area is not a habitat or 
proceed with construction under other conditions (time of 
construction not to interfere with mating or contribute to IB 
fund).  FIVCO contacted KYTC – HDO #9 and they are 
willing to assist with the assessment for the IB.  Once 
complete the assessment will be forwarded to Fish and 
Wildlife.   

 11/4, 11/16 & 11/17:  Meetings for Community Action for a 
Renewed Environment. 

 Program (CARES) meeting at Boyd County Health 
Department. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
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Activity/Product Status 

Assistance to the local governmental 
agencies and public – Continued  

 11/9/10:  Met with Steve Barber, Director of the Sheltowee 
Trace Association, Regina McClure (BSADD) and other 
FIVCO staff concerning reopening the Jenny Wiley Trail 

 12/14/10: Spoke with Mayor of South Shore about road 
concerns and funding possibilities and how to address 
current issues. 

 12/15/10:  Delivered Ironton-Russell Bridge Plans/drawings 
to Mayor Hopkins (City of Russell). 

 12/21/10:  Forwarded request for FEMA funds to DLG – 
projects submitted by City of Raceland, Boyd County EMS, 
and Greenup County. 

FY 2011-03 
 1/24/11:  Attended City of Grayson/Kentucky Christian 

University public meeting for athletic/recreational facilities 
ARC pre application. 

 1/11/11:  Forwarded new road classifications to J/E’s of 
Boyd and Greenup Counties. 

 Safe Route to School:  Planning Walk to School Day in May 
– working with City of Russell and Russell Independent 
School District. 

 FIVCO ADD Recreational Trails Project:  Indiana Bat 
assessment completed by Flemingsburg Highway District 
Office on March 8.  The report submitted to FIVCO on March 
18 stated that the area is a potential habitat for IB.  
Contacted Fish and Wildlife for suggestions/next steps.  As 
of end of 3rd quarter no guidance received.  Will continue to 
work with agencies to move project forward.  A land 
assessment and updated budget will also be required prior 
to start of project.   

  1/14/11:  Forwarded information to Flemingsburg HDO - 
citizen concern of water standing on the roadway in 
Cannonsburg area – they were aware of situation and will 
address as weather permits. 

 1/13/11:  Investigated KY-7 project for Landslide and 
Geotech – citizen wanted to know why a local company was 
not contracted for work. 

 1/26/11:  Provided traffic counts (US-23 and Diederich Blvd) 
to Ashland Alliance. 

 2/1/11:  Notified local officials of the ARC pre application for 
regional athletic facility submitted by City of Grayson and 
KCU. 

 2/25/11:  Forwarded citizen concern to Flemingsburg HDO - 
traffic signal needed in Catlettsburg. 

 2/4/11:  Met with McKell Elementary teachers about funding 
for walking trail/track at their school in South Shore. 

 2/11/11:  Spoke with Mayor of South Shore about City 
Building and Park/Trail. 

 2/8/11: Sent FEMA disaster fund request to DLG on behalf 
of Greenup County. 

 2/23/11:  Provided information about Safe Streets to KDMC-
Healthy Heart Coalition. 



 7

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 
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Activity/Product Status 

Assistance to the local governmental 
agencies and public – Continued 

 2/14/11:  Forwarded Safe Patrol information to interested 
persons. 

 3/1/11:  Provided information to individual working with 
KDMC wanting information about mapping of trails and bike 
facilities in the region. 

 3/25/11:  2010 Census-consolidated information available for 
our FIVCO region and distributed to FIVCO Staff.   Reported 
on Monthly Board Report that the data was available.  The 
data was also forwarded to local radio station per their 
request on 3/22/11. 

 3/16/11:  Provided traffic counts to individual business owner 
with property located along US-60/13th Street in Ashland. 

 3/11/11:  Called Mayor of Worthington in reference to SRTS 
and TE funding. 

FY 2011-04 
 4/11/11: Forwarded Complete Streets survey to individuals 

living within the Ashland City limits. 
 4/12/11:  Attended KY-207 planning study public meeting at 

Advance Church, Flatwoods, KY. 
 4/13/11: Forwarded requested KY-207 information to 

Flemingsburg HDO. 
 4/13/11:  Delivered KY-207 Planning Study presentation 

board/maps to Greenup County Courthouse 
 4/20/11: Forwarded KY-207 planning study information to 

consultant-as requested.   
 4/25/11: Provided information concerning Ironton-Russell 

Bridge to the Mayor of Russell 
 4/28/11: Boyd County Local Officials – UPL Prioritization 

meeting. 
 5/2/11:  Greenup County Local Officials – UPL Prioritization 

meeting. 
 5/3/11:  Contacted Boyd County Local Officials concerning a 

UPL ranked project – submit to inactive status. 
 5/7/11:  Forwarded two road notices/closures to committee 

and community members. 
 5/7/11:  Called MPO PC about MPO Threshold changes and 

permission to sign-on with NADO/AMPO support letter. 
 5/8/11:  Sent NADO/AMPO our request for inclusion in their 

letter of support for smaller MPOs. 
 5/9/11:  Spoke with Peggy Saterly (DLG) to clarify budget for 

City of Grayson’s ARC Project application. 
 5/15/11: Contacted by KY Transportation Center and 

discussed their decision to include Boyd County as one of 
their counties to conduct Road Safety Audits during FY 
2012. 

 5/17/11:  Called Boyd County Judge Executive and explain 
KY Transportation Centers offer and the benefits of the Road 
Safety Audits. 

 5/19/11:  Attended Small Business Awards breakfast. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 1:  PROGRAM ADMINISTRATION – CONTINUED  
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Activity/Product Status 

Attend planning meetings, conferences, 
and training activities – Continued  

Statewide Transportation Planning Meetings 
 7/21/10:  Statewide Transportation Planner’s Meeting in 

Frankfort  
 10/21/10:  Statewide Transportation Planner’s Meeting in 

Frankfort 
 1/19/11: Statewide Transportation Planner’s Meeting in 

Frankfort 
MPO Director’s Meetings 
 7/21/10:  MPO Planners/Director’s meeting in Frankfort 
 10/21/10:  MPO Director’s Meeting in Frankfort 
 1/19/11:  MPO Director’s Meeting in Frankfort 
MPO/KYTC  Meetings  
9/30/10:  MPO Meeting @ Golden Corral in Ashland 
FIVCO ADD Regional Transportation Meetings  
 7/27/10:  FIVCO ADD Regional Transportation Meeting @ 

Shoney’s in Grayson 
Miscellaneous: 
FY 2011-01 
 7/19/10:  Sign rededication ceremony in Greenup County for 

Medal of Honor Recipients 
 7/20/10:  FIVCO ADD Board of Director’s Meeting 
 8/16/10:  FIVCO ADD Board of Director’s Meeting 
 8/17/10:  FIVCO ADD Staff Meeting 
 9/10/10:  KY Veterans Cemetery North East Dedication 

Ceremony 
 9/20/10:  FIVCO ADD Annual Meeting 
 9/20/10:  Ashland/Boyd County Stormwater Meeting 
FY 2011-02 
 10/4/10:  Marathon Ashland Petroleum CAP Meeting 
 10/4/10:  Conference Call – Air quality conformity 

consultation with KYOVA and Interagency Group 
 10/7/10:  Webinar – Keeping Kids Moving 
 10/15/10:  Safe Routes to School meeting with Joy Conley 

(City of Russell) 
 10/18/10:  FIVCO ADD Board of Director’s Meeting 
 10/26/10:  Webinar – Personal Security and Safe Routes to 

School 
 10/27/10: Conference call – NARC/US Census Bureau  

Proposed Urban Area Criteria for the 2010 Census 
 10/27/10:  Ohio Department of Transportation Open House 

for Ironton- Russell Bridge 
 10/28/10:  FIVCO ADD Economic Development Staff 

Meeting 
 10/29/10:  FIVCO ADD Staff Meeting 
 11/1/10:  KY-1725/US-23 intersection dedication @ Our 

Lady of Bellefonte Hospital 
 11/4/10:  CARES initial planning meeting 
 11/5/10:  KYOVA Interstate Planning Commission Technical 

and Policy Committee Meetings in Huntington, WV 
 11/9/10:  Webinar – NCL-NARC MPO 101-An introduction to 

MPO 
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Activity/Product Status 

Attend planning meetings, conferences, 
and training activities – Continued 

 11/18/10:  Webinar – New approaches to Integrating 
Economic Development Planning 

 11/18/10:  KY-2 Public Meeting in Greenup County 
 11/19/10:  Air quality conference call 
 11/30/10:  Webinar – Make New Places for Play-Joint Use 

Agreements between Schools and Parks 
 12/6/10:  Marathon Ashland Petroleum Citizen’s Advisory 

Panel Meeting 
 12/7/10:  Webinar – GIS 101-Delivering, Sharing, and 

Viewing Geospatial Data and Services 
 12/14/10:  Webinar – Top Ten SRTS Engineering 

Treatments to Improve Walking/Bicycling 
 12/14/10:  City of Russell annual dinner @ Greenbo State 

Park 
 12/15/10:  FIVCO ADD Staff Meeting 
 12/27/10: completed PowerPoint presentation to be 

delivered to local elected officials at the training session on 
January 25, 2011. 

FY 2011-03 
 1/5/11:  Conference Call w/ KYOVA and other Air Quality 

Stakeholders to discuss the PM2.5 and how to address in 
Plans and other documents. 

 1/11/18/11:  FIVCO ADD Board of Directors Meeting 
 1/19/11: Statewide Transportation Planner’s Meeting in 

Frankfort 
 1/19/11:  MPO Director’s Meeting in Frankfort 
 1/25/11:  Webinar-SRTS 
 1/25/11:  FIVCO ADD Local Officials Training 
 2/2/11: Conference Call with KYOVA and Air Quality 

stakeholders for PM2.5 study/analysis 
 2/15/11:  Open House for TIP/MTP Amendment @ FIVCO 

ADD Office. 
 2/16/11:  Conference Call:  Disaster Relief Opportunities 
 2/25/11:  KYOVA Interstate Planning Commission Meeting in 

Huntington, WV. 
 3/2/11:  Webinar-Climate Change 
 3/3/11:  KY 207 Stakeholders meeting in Flatwoods 
 3/7/11: Marathon Ashland Petroleum Citizens Advisory 

Panel 
 3/3/11:  KY 207 Stakeholders meeting in Flatwoods. 
 3/15/11: Webinar-What healthy communities need from their 

transportation networks. 
 3/22/11:  FIVCO ADD Board of Director’s Meeting 
 3/22/11:  RHS assembly with Geoff Davis and other local 

officials 
 3/23/11:  Webinar-Congestion Management 
 3/24/11:  Webinar-Freight 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 1:  PROGRAM ADMINISTRATION – CONTINUED  
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Activity/Product Status 

Attend planning meetings, conferences, 
and training activities – Continued 

 3/30/11:  Webinar-Pedestrian  
 3/11:  Webinar-Climate Change & Energy 
FY 2011-04 
 4/4/11: Eastern KY Trails status meeting at Carter Caves 

(Jenny Wiley and Sheltowee Trace Expansion). 
 4/5/11:  KY Freight Conference in Florence, KY. 
 4/12/11: KY 207 Planning Study public meeting. 
 4/18/11: FIVCO ADD Regional Transportation Meeting. 
 4/18/11: FIVCO ADD Board of Director’s Meeting. 
 4/18/11: FIVCO ADD Staff Meeting. 
 4/25/11: Marathon Ashland Petroleum Citizen’s Advisory 

Panel meeting. 
 4/26/11:  EPA Care meeting at Boyd County Extension 

Office – sponsored by Boyd Co. Health Department. 
 5/2/11:  Marathon Ashland Petroleum Citizen’s Advisory 

Panel meeting. 
 5/3/11:  Complete Streets training @ Ashland-Boyd Co. 

Health Department. 
 5/11/11:  Conference Call – Census Population Centers. 
 5/13/11:  KYOVA Technical and Policy Meetings in 

Huntington, WV. 
 5/16/11:  FIVCO ADD Board of Director’s Meeting. 
 5/19/11:  Small Business Awards breakfast in Flatwoods. 
 5/26/11:  Conference Call-Small MPO issues and Threshold. 
 6/1/11:  FIVCO Regional Transportation Meeting. 
 6/3/11:  NARC Conference Call. 
 6/9/11:  Dedication ceremony for Greenup Riverport – 

Entitlement Zone. 
 6/13-17/11:  NARC Conference in San Diego. 
 6/20/11:  FIVCO ADD Board of Director’s meeting. 
 6/20/11: FIVCO ADD Regional Transportation Committee 

meeting. 

Committee maintenance and meetings 

FY 2011-01   
 7/29/10 MPO TAC and PC meeting was cancelled due to 

prior notification from numerous committee members 
indicating they would be unable to attend – therefore not 
having a quorum. 

 9/30/2010 MPO TAC and PC Meeting held at the Golden 
Corral.  Meeting/discussion items included updating the 
Metropolitan Transportation Plan and TIP to reflect current 
information from the new KY Statewide Transportation 
Improvement Program, Recreational Trails, Safe Routes to 
School/Walk to School Day, and updates from the committee 
members.  Meeting notices, agenda and reminders were 
sent to the committee members via US Mail or electronically.  

FY 2011-02 
 12/9/10:   MPO TAC and PC Meeting held at the Ashland 

Police Station.  Meeting/discussion items included MTP and 
TIP Administrative Modification and Amendment No. 2 
(adjustments reflect current information from the new KY 
Statewide Transportation Improvement Program); FIVCO  
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 1:  PROGRAM ADMINISTRATION – CONTINUED  
PAGE 9  

Activity/Product Status 

Committee maintenance and meetings – 
Continued  

ADD Recreational Trail Project, Safe Routes to School/Walk 
to School Day for City of Russell, and updates from the 
committee members and organizations.  Save the Date, 
Meeting notices, minutes, agenda and reminders were sent 
to the committee members via US Mail or electronically.   

FY 2011-03 
 2/24/11:   MPO TAC and PC Meeting held at the Golden 

Corral.  Hold the date notices were sent 2/2/11 with meeting 
notice and documents following on 2/7/11.  Meeting 
reminders sent 2/18/11.  Agenda items included:  Ironton-  
Russell Bridge, MPO Consolidation, MTP and TIP 
Amendments, FY 2012 Unified Planning Work Program, 
FIVCO ADD Recreational Trail, and committee member 
updates.  Next meeting tentatively scheduled for 5/26/11. 

FY 2011-04 
 4/14/11:  Sent “Save the Date” notices via e-mail and/or US 

Mail to committee members. 
 4/19/11:  Started Quick Notes handout for May meeting. 
 5/5/11:  Prepared May 26 meeting notice and handouts. 
 5/6/11:  Sent May 26 MPO meeting notice and handouts 

electronically and/or via US Mail. 
 5/20/11:  Printed May 26 meeting reminders. 
 5/23/11:  Reviewed committee bylaws and researched other 

MPO’s of our same size. 
 5/23/11:  Completed and printed May 26 meeting handouts. 
 5/26/11:  MPO Policy and Technical Coordinating Committee 

meeting at Ashland Police Station – Main topic:  Project 
Prioritization. 

 6/5/11:  Began updating MPO Bylaws. 

Coordination activities with area transit 
agency 

FY 2011-01   
 Ashland Bus System representatives attend the Ashland 

Area MPO Transportation Meetings and participate in the 
planning activities.  Ashland MPO Staff keep the ABS 
personnel and the City of Ashland abreast of the transit 
activities in the region. 

 Follow the transit activities of the Tri-State Transit Authority 
who provides service from Ironton, OH to limited locations in 
Greenup County.   

FY 2011-02 
 12/9/10:  Ashland Bus System representatives attended the 

December MPO meeting and provided update on activities 
occurring in their department. 

 The Ashland MPO/staff follow the transit activities of the Tri-
State Transit Authority and their Ohio subsidiary which 
provides service from Ironton, OH to limited locations in 
Greenup County.  We also meeting with them and are 
provided updates at all KYOVA meetings. 

FY 2011-03/04 
 All meeting notices and correspondence were sent to the 

Ashland Bus System’s Coordinator.  This included TIP/MTP 
updates, Meeting Notices, Public Notices, Road Closure 
reports, etc. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
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Activity/Product Status 

Cost Allocation Plan 

FY 2011-01   
 No Action Required COA due November 2010 which falls in 

FY 11-02 
FY 2011-02 
ACTIVITY COMPLETE 
 11/16/10:  Cost Allocation Plan forwarded to KYTC-Central 

Office – Attention:  Thomas Witt by FIVCO ADD accountant. 
FY 2011-03/4 
 No action required – COA sent during FY 2011 2nd quarter. 

Annual Audit 

FY 2011-01/02   
 No Action Required  
FY 2011-03 
 2/24/11: Requested FIVCO Accountant to forward copy of 

current audit to Thomas Witt-KYTC Central Office 
 2/24/11:  KYTC-Central Office visited to complete an in-

house audit of the MPO Program. 
 2/24/11:  FIVCO ADD Accountant forwarded copy of audit to 

Thomas Witt-KYTC Central Office via US Mail. 
FY 2011-04 
 No action required during FY 11-04. 

Administer correspondence 

 Ashland MPO Staff administered correspondence 
throughout FY 2011 to the Transportation Committees and 
other partners electronically and through the US Mail 
service.  Notification concerning road closures and 
construction, public meetings, and meeting dates for the 
MPO Committees were the focus of transmissions. 

Maintain telephone/address contact list 
of committee members 

 Staff maintained and updated the mailing list and e-mail list 
on a regular basis to ensure meeting notices and other 
correspondence were received. 

 A Committee Directory was completed during FY 2010 and 
MPO Staff verified and updated the information.   

Transmission of all documents 
electronically 

FY 2011 – Continuous Activity   
 All meeting notification and required notification and reports 

were delivered electronically.  Electronic notification includes 
committee meeting information, reports to KYTC-Division of 
Planning or other KYTC agencies, public notices, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 2 (Accounting Code:  390-022) 
Element Title Unified Planning Work Program (UPWP) 
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 
 

FY 2011 EXPENDITURE REPORT 

 

FY 2011 WE-2 (UPWP) Funds:  $7,000.00 

FY 2011 Expenditures for Work Element 2:  $5,681.11 
FY 2011 % Expended for WE-2:   81.12* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO 
MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 2 FUNDS $350.00 $5,600.00 $1,050.00 $7.000.00

1ST QTR EXPENDITURES $16.88 $270.14 $50.65 $337.67

2ND QTR EXPENDITURES $23.75 $379.86 $71.22 $474.83

3RD QTR EXPENDITURES $147.31 $2,356.93 $441.92 $2,946.16

4TH QTR EXPENDITURES $96.12 $1,537.96 $288.37 $1,922.45

FY 2011 EXPENDITURES  $284.06 $4,544.89 $852.16 $5,681.11

BALANCE $65.94 $1,055.11 $197.84 $1,318.89

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 

 13

Activity/Product Status 

Draft FY 2012 UPWP and supporting 
documents, including planning process 
certification for MPO 

FY 11-01 
 Draft completed FY 11-03. 
FY 11-02 
 No required action during FY 11-02.  Draft completed FY 11-

03 with final submitted to KYTC in April 2011 – as directed 
per timeline. 

FY 11-03 
 1/19/11:  Received FY 2012 program fund figures at MPO 

Director’s Meeting in Frankfort. 
 February 2011:  Worked on the completion of the Draft 2012 

UPWP. 
 2/23/11:  Forwarded Draft FY 2012 UPWP to partners for 

review. 
 2/24/11: Presented Draft 2012 UPWP to TCC and PC 

committee members for review at the MPO Meeting.  At the 
MPO Meeting it was decided that the PC will provide final 
review and approval. 

 3/15/11:  Completed documentation and submitted to Office 
of Transportation Delivery via US mail and electronically as 
required for the FY 2012 FTA 5303 contract. 

 3/29/11:  Updated with comments from FHWA, KYTC and  
committee.  Forwarded updated Draft UPWP to KYTC  
Central Office. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 2:  UNIFIED PLANNING WORK PROGRAM – CONTINUED  

PAGE 2 
 

Activity/Product Status 

Draft FY 2011 UPWP and supporting 
documents, including planning process 
certification for MPO – Continued  

FY 11-04 
 4/1/11:  Forwarded FY 2012 UPWP Final Draft to PC for 

approval with follow-up on 4/12/11. 
 4/1/11:  Forwarded FY 2012 UPWP Final Draft to KYTC. 
 4/1/11:  Completed and submitted SF 424 for FY 2012 

UPWP. 
 4/5/11:  Received verification from State Clearinghouse 
  concerning the SF424. 
 4/11/11:  Reviewed FY 2012 UPWP Contract. 
 4/11/11: Forwarded FY 2012 UPWP contract signed by 

Executive Director to KYTC-Central Office. 
 4/19/11:  Mailed original FY 2012 UPWP signed Resolution 

to KYTC-Central Office. 
 5/25/11:  FY 2012 UPWP Binder/Folder set-up. 
 6/30/11: Received FY 2012 UPWP Notice to Proceed 

(electronically transmitted from KYTC-Central Office). 

Final FY 2012 UPWP and distributed to 
agencies 

FY 11-01/FY 11-02/FY 11-03 
 No required action during FY 11-02.  Final FY 2012 UPWP 

distributed during FY 2011-03. 
FY 11-04 
ACTIVITY COMPLETE 
 4/29/11:  Forwarded copy of Final FY 2012 UPWP to all 

partners and to KYTC-Central Office as stated in the UPWP 
timeline/Routing Sheet. 

Updated Planning Process Self-Cert 

FY 11-01 
 No action required. 
FY 11-02 
 Reviewed current Self-Certification in preparation for FY 

2012 UPWP.  Certification will be updated during FY 11-03 
with the FY 2012 UPWP. 

FY 11-03 
ACTIVITY COMPLETE 
 Updated at the 2/24/11 MPO Meeting and included in FY 

2012 UPWP. 
FY 11-04 
 No action required. 

Maintenance and amendments to the FY 
2010 UPWP 

FY 11-01/02/03/04 
 No maintenance or amendments required during FY 2011. 

A 3C planning process 
FY 2011 
 The Ashland Area MPO complies with the “3C” Planning 

Process. 

FY 2010 End of Year Report 

FY 11-01 
ACTIVITY COMPLETE 
 Submitted to KYTC on September 12, 2010 via US mail and 

electronically.  Copy of report posted on the FIVCO ADD 
website (FIVCO.org) under the “Transportation Tab” prior on 
September 23, 2010.   
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 2:  UNIFIED PLANNING WORK PROGRAM – CONTINUED  
PAGE 2 

 
Activity/Product Status 

FY 2010 End of Year Report – 
Continued  

FY 11-02 
ACTIVITY COMPLETE:   
 Received notification from KYTC that they received the P&E 

and that they submitted to FHWA in order to meet the filing 
deadline. 

FY 11-03 & FY 11-04 
 No activity required. 

Provide additional information as 
required for each work element per 
assignment, estimated cost, final 
products, milestone dates, projected 
completion date, and percentage 
completed, where applicable for FY 
2010 

FY 2011  
 No requests received during FY 2011. 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3A (Accounting Code:  390-023) 
Element Title Transportation Improvement Program (TIP) 
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 

FY 2011 EXPENDITURE REPORT 
 

FY 2011 WE-3A (TIP) Funds:  $4,030.00 

FY 2011 Expenditures for Work Element 3A:  $4095.65 
FY 2011 % Expended for WE-3A:   101.63* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3A FUNDS $202.00 $3,224.00 $604.00 $4,030.00

1ST QTR EXPENDITURES $7.92 $126.76 $23.77 $158.45

2ND QTR EXPENDITURES $91.93 $1,470.85 $275.78 $1,838.56

3RD QTR EXPENDITURES $90.80 $1,452.77 $272.40 $1,815.97

4TH QTR EXPENDITURES $14.13 $226.14 $42.40 $282.67

FY 2010 EXPENDITURES $204.78 $3,276.52 $614.35 $4,095.65

BALANCE -$2.78 -$52.52 -$10.35 -$65.65

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
Activity/Product Status 

Updated and SAFETEA-LU compliant TIP 
FY 2011 
 No updates or modifications during FY 2011. 

TIP Amendments/Administrative 
Modifications 

FY 2011-01 
Administrative Modifications 
 Modification #:  FY 10-08:  STIP#2006.303/Boyd County/CMAQ-

10-01/Add $3,000 in CMAQ funds for Boyd County Park and 
Ride (Toll Credits) 

 Modification # FY 11-01:  STIP 2006.306/Boyd/Adjust the 
funding for the Ashland Bus System, FTA-Section 5397 
Urbanized Area Formula Program for the state FY July 2, 2010 
to June 30, 2011 

Amendments 
 No amendments during FY 11-01 
FY 2011-02 
Administrative Modifications 
 Modification #:  FY 11-02 / Boyd & Greenup County / Project 

Nos:  09-1050; 09-1054; 09-1038; 09-1071; 09-8407 / Changes 
reflect current highway plan data – submitted to KYTC-Program 
Management on November 19, 2010 (approved 11/23/10 w/STIP 
2010.020 

 Modification #:  FY 11-03 /Greenup County /09-1071.00/Bridge 
Replacement-Modify “D” funds to reflect current funding levels -  

 16
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3A:  TRANSPORTATION IMPROVEMENT PROGRAM – CONTINUED  
PAGE 2 

 
Activity/Product Status 

TIP Amendments/Administrative 
Modifications – Continued  

submitted request December 16, 2010 to KYTC-Program 
Management (approved 11-3-11 w/ STIP 2010.027). 

Amendments 
 Amendment No. 2:  Began processing and reviewing to include 

new projects, grouped project table/list, and Livability Principles 
FY 2011-03 
Administrative Modifications 
 No Administrative Modifications during 3rd quarter FY 2011 
Amendments 
 Amendment No. 2:  Includes new projects, grouped project 

table/list, and Livability Principles / STIP 2010.057 dated 3/21/11. 
 Public advertisement in Ashland Daily Independent on 2/4/11 
 FHWA Conformity Determination Letter Approval dated 2/25/11. 
 Signed Resolution dated 2/24/11. 
 2/14/11:  Public Open House for Amendment #2. 
FY 2011-04 
Administrative Modifications 
 Modification No. 4:  Greenup County project 09-1073.00-bridge 

replacement on KY-244 over CSX railroad.  Modify “Design” funds 
from $230,000 to $330,000.  STIP #2010.073 dated 5/21/11. 

 Modification No. 5:  Greenup County project 09-1038.00-bridge 
replacement and approaches at Little Sandy River.  Modify BRX 
Construction funds to reflect current construction estimate:  From:  
Fed=$2,710,000 / Other=$677,500 / Total=$3,387,500 to 
Fed=$4,000,000 / Other=$0 / Total=$4,000,000.  STIP No. 
2010.078 dated 5/11/11. 

Amendments  
 No Amendments during FY 2011-04. 

Revised Project Cost Estimates  
(Year of Expenditure for FY 2010) 

FY 2011 
 No Revised Project Cost Estimates during FY 2011. 

Updated TIP Project List 
FY 2011 
 TIP Project List was updated prior to each modifications and/or 

amendments to reflect the current information. 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3B (Accounting Code:  390-024) 
Element Title Long-Range Transportation Planning  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 

 
FY 2011 EXPENDITURE REPORT 

 
 

FY 2011 WE 3B (Long Range Planning) Funds:  $3,720.00 
FY 2011 Expenditures for Work Element 3B:  $4,383.05 

FY 2011 % Expended for WE-3B:   117.82* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3B FUNDS $186.00 $2,976.00 $558.00 $3,720.00

1ST QTR EXPENDITURES $45.63 $730.09 $136.89 $912.61

2ND QTR EXPENDITURES $106.53 $1,704.49 $319.59 $2,130.61

3RD QTR EXPENDITURES $35.96 $575.35 $107.88 $719.19

4TH QTR EXPENDITURES $31.03 $496.50 $93.10 $620.63

FY 2011 EXPENDITURES $219.15 $3,506.43 $657.46 $4,383.05

BALANCE -$33.15 -$530.43 -$99.46 -$663.05

 
 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
Activity/Product Status 

PIFs – Review and modify as necessary 

FY 2011-01 
 Project Identification forms were updated and entered into the 

new KYTC data base during the month of July.  An e-mail was 
forwarded to Flemingsburg HDO and KYTC Central Office-
Division of Planning on July 11, 2010 indicating completion.   

FY 2011-02/03/04 
 Continued to update PIFs and submit to HDO.  The HDO will 

complete and update cost estimates.     

Maintenance/Update/Administrative 
Modifications of the MTP 

FY 2011-01 
Administrative Modifications 
 Modification #:  FY 10-08:  STIP#2006.303/Boyd 

County/CMAQ-10-01/Add $3,000 in CMAQ funds for Boyd 
County Park and Ride (Toll Credits) 

 Modification # FY 11-01:  STIP 2006.306/Boyd/Adjust the 
funding for the Ashland Bus System, FTA-Section 5397 
Urbanized Area Formula Program for the state FY July 2, 2010 
to June 30, 2011 

Amendments 
 No Amendments 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 3B:  LONG-RANGE TRANSPORTATION PLANNING – CONTINUED  

PAGE 2 
 
 

Activity/Product Status 

Maintenance/Update/Administrative 
Modifications of the MTP – Continued  

FY 2011-02 
Administrative Modification 
 Modification #:  FY 11-02 / Boyd & Greenup County / Project 

Nos:  09-1050; 09-1054; 09-1038; 09-1071; 09-8407 / 
Changes reflect current highway plan data – submitted to 
KYTC-Program Management on November 19, 2010 
(approved 11/23/10 w/STIP 2010.020. 

 Modification #:  FY 11-03 /Greenup County /09-1071.00/Bridge 
Replacement-Modify “D” funds to reflect current funding levels 
– submitted request December 16, 2010 to KYTC-Program 
Management (approved 11-3-11 w/ STIP 2010.027). 

Amendment 
 Amendment No. 2:  Began processing and reviewing to 

include new projects, grouped project table/list, and Livability 
Principles. 

FY 2011-03 
Administrative Modifications 
 No Administrative Modifications  
Amendments 
 Amendment No. 2:  Includes new projects on highway plan, 

grouped project table/list, and Livability Principles / STIP 
2010.057 dated 3/21/11. 

 Public Notice in Ashland Daily Independent on 2/4/11 
 FHWA Conformity Determination Letter Approval dated 

2/25/11. 
 Signed Resolution dated 2/24/11. 
 2/14/11:  Public Open House for Amendment #2. 
FY 2011-04 
Administrative Modifications 
 Modification No. 4:  Greenup County project 09-1073.00-

bridge replacement on KY-244 over CSX railroad.  Modify 
“Design” funds from $230,000 to $330,000.  STIP #2010.073 
dated 5/21/11. 

 Modification No. 5:  Greenup County project 09-1038.00-
bridge replacement and approaches at Little Sandy River.  
Modify BRX Construction funds to reflect current construction 
estimate:  From:  Fed=$2,710,000 / Other=$677,500 / 
Total=$3,387,500 to Fed=$4,000,000 / Other=$0 / 
Total=$4,000,000.  STIP No. 2010.078 dated 5/11/11. 

Amendments 
 No Amendments during FY 2011-04 

Plan and Amendments available for review 
on the FIVCO ADD Website 

FY 2011-01/02 
 No Reviews required due to no amendments during this time 

period. 
FY 2011-03 
 Submitted to website for publication on 2/2/11.  Available for 

review during public comment period of 2/7/11 to 2/21/11. 
FY 2011-04 
 No Reviews required due to no amendments during this time 

period. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3B:  LONG-RANGE TRANSPORTATION PLANNING – CONTINUED  
PAGE 3 

 
Activity/Product Status 

Goals and Objectives – Update 
FY 2011 
 No reviews or updates. 

UPL Review 

FY 2011-01 
 No reviews 
FY 2011-02 
 Completed the data entry of the PIFs for Prioritization Process 

to occur at the May 2011 MPO Meeting. 
FY 2011-03 
 Reviewed projects in preparation for ranking/prioritization at 

the May MPO meeting. 
 Prepared PowerPoint with maps, photos and description to 

assist in the ranking/prioritization process at the May MPO 
meeting. 

FY 2011-04 
 Reviewed projects in preparation for ranking/prioritization at 

the May 26 MPO meeting. 
 Updated PowerPoint with maps, photos and description to 

assist in the ranking/prioritization process at the May 26 MPO 
meeting. 

 Completed PowerPoint to use during the Prioritization 
Process. 

 4/18/11:  Greenup County Local Officials Prioritization meeting 
scheduled – handouts/information forwarded electronically. 

 4/19/11:  Boyd County Local Officials Prioritization meeting 
scheduled – handouts/information forwarded electronically. 

 4/27/11:  Sent reminder to Boyd County Local Officials for 
Prioritization meeting. 

 4/28/11:  Boyd County Local Officials UPL Prioritization 
meeting @ Ashland City Building. 

 5/2/11:  Greenup County Local Officials UPL Prioritization 
meeting @ Russell City Building. 

 5/3/11:  Called Boyd County Local Officials about UPL project 
ranked – transfer to inactive status. 

 5/12/11:  Consolidated prioritization on list for May 26 MPO 
meeting. 

 5/26/11:  MPO Meeting – prioritized projects for the MPO. 
 6/1/11:  Sent MPO Committees final list of Prioritized Projects. 
 6/2/11: Submitted projects to be included as inactive – 

confirmation received from HDO #9 and Central Office-
Frankfort. 

 6/2/11:  PIF rankings/priorities entered on PIF data base.  
Contacted HDO #9 and Central Office-Frankfort of completion. 

 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3C (Accounting Code:  390-028) 
Element Title Asst to the Cabinet/Locals, Data Collection, Coordination  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 

FY 2011 EXPENDITURE REPORT 
 

FY 2011 WE 3C (Assistance) Funds:  $15,500.00 
FY 2011 Expenditures for Work Element 3C:  $12,666.59 

FY 2011 % Expended for WE-3C:  81.72* 

*(Total WE Expenditures/Total WE Projected Funds) 

  

KY PLANNING 
FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3C FUNDS $775.00 $12,400.00 $2,325.00 $15,500.00

1ST QTR EXPENDITURES $119.77 $1,916.46 $359.34 $2,395.57

2ND QTR EXPENDITURES $138.59 $2,217.50 $415.78 $2,771.87

3RD QTR EXPENDITURES $181.81 $2,909.00 $545.44 $3,636.25

4TH QTR EXPENDITURES $193.14 $3,090.32 $579.43 $3,862.89

FY 2011 EXPENDITURES $633.31 $10,133.28 $1,899.99 $12,666.58

BALANCE $141.69 $2,266.72 $425.01 $2,833.42

 
 

FY 2011 PERFORMANCE/ACTIVITY REPORT 
 

Activity/Product Status 

Data for local planning projects 

FY 2011-01/02 
 No requests but staff remained available to assist 
FY 2011-03 
 KY-207 Planning Study:  Provided information/contacts 

to consultants/HDO # project manager for the 
Stakeholders Group. 

 KYOVA Interstate Planning Commission:  Provided and 
participated in the PM2.5 project/analysis activities and 
requests. 

 Assistance to City of Grayson/Kentucky Christian 
University ARC pre application. 

FY 2011-04 
 KY-207 Planning Study:  Provided information/contacts  

to consultants/HDO # project manager for the 
Stakeholders Group. 

 KYOVA Interstate Planning Commission:  Provided and 
participated in the PM2.5 project/analysis. 

Participation in studies/efforts conducted by 
the Cabinet 

FY 2011-01 
 No requests 
FY 2011-02 
 10/27/10:  Attended Public Open House/Meeting 

sponsored by the Ohio Department of Transportation in  

 21
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3C:  ASSISTANCE TO THE CABINET/LOCALS, DATA COLLECTION, COORDINATION – 
CONTINUED  

PAGE 2 
 

Activity/Product Status 

Participation in studies/efforts conducted by 
the Cabinet – Continued  

Ironton concerning the Ironton-Russell Bridge project. 
 11/18/10:  Attended Public Meeting for KY-2 project in 

Greenup County. 
FY 2011-03/04 
 KY-207 Planning Study:  Provided information/contacts 

for the stakeholders group. 

Grant and/or application assistance 

FY 2011-01 
 Completed City of Russell Transportation Enhancement 

Intent to Apply and submitted to KYTC Office of Local 
Programs. 

 Received notification that the Recreational Trails Grant 
was awarded to the FIVCO ADD to construct trail behind 
their office building in EastPark.  On August 26, 2010 
attended check presentation ceremony at Salato Wildlife 
Center in Frankfort.  Prepared PowerPoint presentation 
to be shown at the FIVCO ADD Annual Meeting on 
September 20, 2010 and for possible future needs. 

 Spoke with City of Ashland council member concerning 
possible grant for a project in Boyd/Ashland 

 Safe Routes to School:  Provided additional information 
to Office of Local Programs to complete contracting 
process.  Several items still need to be complete before 
contract is signed and released but it is anticipated that it 
will be released FY 11-02. 

 9/8/10:  Spoke with Our Lady of Bellefonte and City of 
Ashland about the Paula Nye application.  Through out 
the first quarter I sent reminder of grant deadline. 

 9/17/10:  Spoke with City of Russell Mayor about funding 
possibilities for the CSX cabin in Russell 

 7/15/10 and 8/9/10:  Sustainability Grant-HUD –met with 
Paramount, Main Street and City of Ashland to discuss 
possibility of applying for grant.  After discussions it was 
decided not to apply for funding. 

FY 2011-02 
 FIVCO ADD Recreational Trails Project:  Made 

arrangement with local firm to stake the trail.  Also 
contacted Fish and Wildlife Department concerning the 
potential for Indiana Bat – need to have assessment 
completed and if determined a potential habitat then 
need to make arrangements to construct trail during non-
mating season or pay to the Indiana Bat fund.  

 Safe Routes to School:  Updated work program and 
budget was submitted to Office of Local Programs (OLP) 
in November 2010.  City of Russell passed Resolution 
for the MOA on 11/25/10 and was forwarded to OLP.  
Working with school district and City for date for “walk”. 

 12/1/10:  Meeting with KCU, City of Grayson, Carter 
County Judge Executive and other FIVCO staff to 
discuss potential athletic/recreational facility. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 3C:  ASSISTANCE TO THE CABINET/LOCALS, DATA COLLECTION, COORDINATION – 

CONTINUED  
PAGE 3 

 
Activity/Product Status 

Grant and/or application assistance – 
Continued  

 12/10/10:  Met with KCU and partners to discuss 
possible public funding opportunities – Recreational 
Trails, Land & Water, TE and ARC funds were 
explained.  FIVCO ADD/Ashland MPO will work on ARC 
pre-application which is due 1/30/11.  RTP and Land & 
Water will also be researched further to see if it will be 
able to qualify for their project. 

 12/21/10:  Collected and forwarded FEMA request to 
DLG – projects submitted for City of Raceland, Boyd 
County EMS, and Greenup County. 

FY 2011-03 
 FIVCO ADD Recreational Trails Project:  3/8/11 assisted 

with Indiana Bat survey completed by Flemingsburg 
HDO.  3/18/11 received report indicating area was 
“potential” habitat for the IB.  Report forwarded to Fish 
and Wildlife and requested next steps or 
recommendations on how to proceed.  A new 
assessment will need to be completed and submitted to 
DLG along with an updated budget. 

 Safe Routes to School:  Working with the City of Russell 
and the Russell Independent School District to schedule 
Walk to School Day in May 

 1/24/11:  Attended public meeting for City of 
Grayson/Kentucky Christian University ARC pre 
application (athletic/recreational facility). 

 2/8/11:  Forwarded Disaster funds request to DLG on 
behalf of Greenup County. 

FY 2011-04 
 FIVCO ADD Recreational Trails Project:  Submitted 

request to Fish and Wildlife as to next steps as to 
dealing with Indiana Bats – no suggestions received to 
date 

 Safe Routes to School:  Cancelled Walk to School Day 
due to end of school and issue as to purchasing 
promotional items for walk. 

Socioeconomic data and traffic counts 

FY 2011-01 
 No requests 
FY 2011-02 
 Completed a brief Census 2010 Update about 

participation rates for form completion by the FIVCO 
ADD counties and the Commonwealth as a whole. 

 10/27/10:  Conference call – NARC/US Census Bureau 
& Proposed Urban Area Criteria for the 2010 Census. 

FY 2011-03 
 Traffic Counts:  Provided information to three 

individuals/organizations during FY 11 3rd quarter. 
 Socioeconomic Data:  Consolidated basic data for the 

FIVCO region and distributed to FIVCO Staff and let the 
FIVCO Board Members know it was available. 



 24

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3C:  ASSISTANCE TO THE CABINET/LOCALS, DATA COLLECTION, COORDINATION – 
CONTINUED  

PAGE 4 
 

Activity/Product Status 

Socioeconomic data and traffic counts – 
Continued  

FY 2011-04 
 5/17/11:  Sent Mayor Crager Census information 
 5/11/11: Conference Call-Census Population Centers 

Coordinate with transit agencies and KYTC-
Office of Transportation Delivery 

FY 2011-01 
 Submitted documentation for Administrative Modification 

(FY11-01) to adjust funding for the Ashland Bus System, 
FTA-Section 5307 Urbanized Area Formula Program for 
the state FY July 1, 2010 to June 30, 2011.  STIP 
2006.306 approved 7/19/10. 

FY 2011-02 
 The Ashland Area MPO coordinates and participates 

with the Ashland Bus System and the KYTC-Office of 
Transportation Delivery in the plans and activities of the 
MPO.  Both agencies are invited to the MPO meetings 
where they were provided an opportunity to provide 
updates in each of their agencies.  Representatives of 
the ABS and OTD attended the December 9, 2010 MPO 
meeting. 

FY 2011-03 
 The Ashland Area MPO coordinates and participates 

with the Ashland Bus System and the KYTC-Office of 
Transportation Delivery in the plans and activities of the 
MPO.  Both agencies were invited to the MPO meetings 
where they are provided an opportunity to provide 
updates and initiate transit discussions.  Representatives 
of the ABS attended the 2/24/11 MPO meeting. 

 1/28/11:  Spoke with John Devine (OTD) about 
Certification Review and FY 2012 Funding and the FY 
2012 fund application. 

FY 2011-04 
 The Ashland Area MPO coordinates and participates 

with the Ashland Bus System and the KYTC-Office of 
Transportation Delivery in the plans and activities of the 
MPO.  Both agencies were invited to the MPO meetings 
where they were provided an opportunity to provide 
updates and initiate transit discussions.  Representatives 
of the ABS attended the 5/26/11 MPO meeting. 

 6/3/11: Conference Call-NARC Federal Surface 
Transportation Reauthorization 

Coordination File 

 The Ashland Area MPO coordinated activities (as 
needed) with the local transit agency and the KYTC-
Office of Transportation Delivery.  Available for review 
upon request. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3C:  ASSISTANCE TO THE CABINET/LOCALS, DATA COLLECTION, COORDINATION – 
CONTINUED  

PAGE 5 
 

Activity/Product Status 

General Assistance to the Cabinet and other 
agencies 

FY 2011-01/02 
 Staff assisted the Cabinet and other agencies as needed 

and requested.  Most inquiries were via phone or e-mail 
and were basic questions with little further assistance 
required. 

FY 2011-03 
 2/8/11:  Forwarded Disaster funds request to DLG on 

behalf of Greenup County. 
 2/4/11: Met with McKell Elementary School to discuss 

SRTS and TE funding possibilities. 
 2/10/11:  Contacted City of Worthington concerning 

SRTS projects. 
 2/11/11:  Spoke with Mayor of South Shore about 

funding park and trail around/near city building. 
 2/23/11:  Provided information about trails to KDMC 

Health Heart Coalition. 
 2/24/11:  Forwarded request for a signal install in 

Catlettsburg. 
 Throughout FY 11-03 staff assisted the Cabinet and 

other agencies as needed and requested.  Most inquiries 
were via phone or e-mail and were basic questions with 
little further assistance required. 

FY 2011-04 
 4/12/11:  KY-207 Planning Study/Public Meeting. 
 5/4/1:  Jenny Wiley Trail meeting @ FIVCO ADD 
 5/9/11:  DLG-City of Grayson’s ARC application-

clarification of funding source/s 
 5/13/11:  KYOVA Stakeholders meeting for their 

TIP/MTP/Air quality update 
 5/16/11:  KY Transportation Center-Road Audits for 

Boyd County 
 5/18/11:  City of Worthington-Funding sources for 

sidewalks. 

Coordinate activities between other MPOs, 
ADDs, federal, state, and local 
governments, public transportation 
operators, transit, environmental resource 
and permit agencies, economic 
development agencies, and other planning 
agencies within the region which all assure 
SAFETEA-LU compliance 
                      

FY 2011-01 
 Coordinated meetings between KYTC Bike/Pedestrian 

representatives and organizations/individuals interested 
in funding opportunities and assistance.  The meetings 
were held on July 22 & 23, 2010 and were at the City of 
Ashland, Our Lady of Bellefonte Hospital, and the City of 
Russell. 

 July 27, 2010:  Attended FIVCO ADD Regional 
Transportation Meeting at Shoney’s in Grayson 

 9/29/10:  Provided transportation project information to 
FIVCO Staff to complete CEDs update 

FY 2011-02 
 11/4/10:  CARES meeting at Ashland Boyd County 

Health Department – they received grant from EPA to 
complete assessment for environmental health issues in 
Boyd and Greenup Counties – this was a kick off 
meeting for initial stakeholders.. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 3C:  ASSISTANCE TO THE CABINET/LOCALS, DATA COLLECTION, COORDINATION – 

CONTINUED  
PAGE 6 

Activity/Product Status 

Coordinate activities between other MPOs, 
ADDs, federal, state, and local 
governments, public transportation 
operators, transit, environmental resource 
and permit agencies, economic 
development agencies, and other planning 
agencies within the region which all assure 
SAFETEA-LU compliance – Continued  
                      

 11/16/10:  CARES reception with EPA to kick off project. 
 11/16/10:  CARES reception with EPA to kick off project. 
 11/17/10:  CARES meeting with Boyd County Health 

Department and EPA explaining the grant and processes 
required. 

FY 2011-03 
 Participated in conference calls with KYOVA and 

stakeholders for PM2.5 analysis/report. 
 Corresponded with other MPOs to generate ideas for 

program and reports. 
 Kept in contact with Healthy Heart Coalition and Boyd 

County Health Department and their two activities to 
better the region in health, air quality, obesity, etc. 

FY 2011-04 
 5/26/11:  Conference Call-NADO/AMPO:  Small MPO 

Issues and threshold concerns 
 KYOVA Interstate Planning Organization/Cities within 

the Ashland MPO – continued coordination with various 
planning activities 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Ashland Urbanized Area 

FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 
Transportation Planning Contract C-1000005258 

 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3D (Accounting Code:  390-030) 
Element Title Transit/Multimodal/Freight/Bicycle/Pedestrian Planning  
Reporting Period July 1, 2010t o June 30, 2011 
Prepared By T. Sicking 

 

FY 2011 EXPENDITURE REPORT 
 

FY 2011 WE 3D (Planning-transit, etc.) Funds:  $5,890.00 
FY 2011 Expenditures for Work Element 3D: $5,522.70 

FY 2011 % Expended for WE-3D:   93.76  *
*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3D FUNDS $293.00 $4,714.00 $883.00 $5,890.00

1ST QTR EXPENDITURES $147.00 $2,351.91 $440.98 $2,939.89

2ND QTR EXPENDITURES $108.30 41,732.85 $324.91 $2,166.06

3RD QTR EXPENDITURES -$21.03 -$336.51 -$63.10 -$420.64

4TH QTR EXPENDITURES $41.87 $669.91 $125.61 $847.39

FY 2011 EXPENDITURES $276.14 $4,418.16 $828.40 $5,522.70

BALANCE $16.86 $295.84 $54.60 $367.30

 

FY 2011 PERFORMANCE/ACTIVITY REPORT 
 

Activity/Product Status 

Participation in bicycle/pedestrian activities 
and programs 

FY 2011-01 
 Coordinated meetings between KYTC Bike/Pedestrian 

representatives and organizations/individuals interested 
in funding opportunities and assistance.  The meetings 
were held on July 22 & 23, 2010 and were at the City of 
Ashland, Our Lady of Bellefonte Hospital, and the City of 
Russell. 

 Safe Routes to School/Walk to School Day for the 
Russell School District has been postponed to spring 
2011 due to the funds not being released prior to the 
hopeful date of walk to coincide with International Walk 
to School Day. 

FY 2011-02 
Safe Routes to School 
 October 2010:  Submitted updated work plan and budget 

to KYTC-Office of Local programs (OLP) / OLP 
forwarded contract for final Resolution and Signatures / 
City of Russell passed Resolution at their 10/25/10 
Council meeting / City of Russell forwarded Resolution 
and signed contract to OLP / 5th annual walk in the 
planning stages – hopefully in late spring. 

 December 2010:  City of Russell and FIVCO/Ashland 
MPO received copy of signed contract from KYTC. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 3D:  MULTIMODAL/INTERMODAL/FREIGHT/BICYCLE/PED PLANNING – CONTINUED  

PAGE 2 
 
 

Activity/Product Status 

Participation in bicycle/pedestrian activities 
and programs – Continued  

FY 2011-03 
Safe Routes to School 
 Began planning for Walk to School Day with City of 

Russell for Russell Independent School District. 
 Tentative date in May will be set for Walk. 
KDMC 
 Healthy Heart Coalition:  provided information about 

trails and official bike routes for our region. 
FY 2011-04 
 Safe Routes to School 
 No walk held due to end of school and trying to get 

clarification of how to purchase promotional items for 
program 

Ashland-Boyd County Health Department 
 4/26/11:  EPA CARE meeting @ Boyd Co. Extension 

Office 
Jenny Wiley and other trail meetings 
 4/4/11:  Attended E. KY Trails Meeting @ Carter Caves 
 Miscellaneous 
 4/28/11:  Fielded call and sent bike information to 2 local 

cyclists 

Participation in freight groups or activities 

FY 2011-01 
 Attended Marathon Ashland Petroleum Citizens Advisory 

Panel meetings on 8/2/10 and 9/13/10. 
FY 2011-02 
 Attended Marathon Ashland Petroleum Citizens Advisory 

Panel meetings on 10/4/10, 11/1/10, and 12/6/10. 
FY 2011-03 
 Attended Marathon Ashland Petroleum Citizens Advisory 

Panel meetings on 2/7/11 and 3/7/11. 
FY 2011-04 
 4/5/11:  Attended KY Freight Conference in Florence, KY 

Coordination activities with ABS and other 
transit agencies 

FY 2011-01 
 Received information from the ABS to complete the 

Administrative Modification for their Section 5307 FY 
2011 funding – See Element 3C for details 

 Include the ABS representative on meeting mailing list 
and encourage their attendance 

FY 2011-02 
 Working to include the ABS funding in “Grouped Project 

List” for Amendment No. 2 of the 2009-2035 MTP. 
 Receive updates of activities and events from TTA 

(Huntington, WV) and Ohio Transit Service at KYOVA 
meetings and by calling up their websites. 

FY 2011-03 
 Included the ABS funding in “Grouped Project List” for 

Amendment No. 2 of the 2009-2035 MTP. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3D:  MULTIMODAL/INTERMODL/FREIGHT/BICYCLE/PED PLANNING – CONTINUED  
PAGE 3 

 

Activity/Product Status 

Coordination activities with ABS and other 
transit agencies – Continued  

 Received updates of activities and events from TTA 
(Huntington, WV) and Ohio Transit Service at KYOVA 
meetings and by calling up their websites. 

 1/28/11: Spoke with J. Devine (OTC) about Certification 
Review and FY 2012 funding request. 

FY 2011-04 
 Forwarded information to ABS coordinators on TIP/MTP 

Modification 11-04 and 11-05 
 Forwarded (electronically) all meeting notices and 

handouts to ABS coordinators 
 Attended KYOVA meeting in May where Ohio and WV 

provided updates of their bus system activities. 

Organize round-table meeting with local, 
state, regional transit agencies 

FY 2011-01 
 Spoke with FIVCO ADD Aging representative – will work 

on having round-table meeting in Spring/Summer 2011 
FY 2011-02 
 Tried to work out logistics to holding the round table 

meeting with the local agencies (aging, bus system, 
etc.). 

FY 2011-03 
 Discussed possibility of holding a session with FIVCO 

ADD Aging Planner – the activity can not be worked into 
their schedule due to funding a staff person to oversee 
activity. 

FY 2011-04 
 Readdressed the possibility of holding a session with 

FIVCO ADD Aging Planner.  Again was told the activity 
can not be worked into their schedule due to funding. 

Working relationship with transit and 
multimodal planning agencies 

FY 2011-Continual Activity 
 The Ashland Area MPO maintained a positive working 

relationship with the area transit and other planning 
agencies throughout the region and state.  Activities vary 
on the agency and specific requests. 

Training/Conferences 

FY 2011-01 
Webinars 
 8/5/10:  Pedestrian Safety Focus States 
 8/24/10:  Safe Routes to School 101-Information and 

Resources to Jumpstart your Program 
 9/23/10:  Hide & Seek-Where is Your School & How Do 

You Get There? 
 9/28/10:  Looking Both Ways-Helping parents and 

Educators Support Safe Walking and Biking 
FY 2011-02 
Webinars 
 10/7/10:  Keeping Kids Moving. 
 10/26/10:  Personal Security and Safe Routes to School. 
 11/9/10: Safe Road Maps-An on-line Safety Planning 

Tool. 
 11/18/10:  New approaches to Integrating Economic 

Development Planning. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3D:  MULTIMODAL/INTERMODAL/FREIGHT/BICYCLE/PED PLANNING – CONTINUED  
PAGE 4 

 

Activity/Product Status 

Training/Conferences – Continued  

 11/30/10:  Making New Places for Play – Joint Use 
Agreements between Schools and Parks. 

 12/14/10:  Top Ten SRTS Engineering Treatments to 
Improve Walking/Bicycling. 

FY 2011-03 
Webinars 
 1/25/11:  Safe Routes to School 
 3/15/11: What Healthy Communities Need from Their 

Transportation Partners 
 3/24/11:  Environmental Sustainability in the Supply 

Chain:  Leaders Prepare for a Green Future. 
 Registered and processed paperwork to attend KY 

Freight Conference to be held in N. KY in April. 
FY 2011-04 
Webinars 
 4/5/11: What Healthy Communities need from their 

Transportation Networks (Part IV:  Preventing Roadway 
Fatalities & Injuries) 

 4/12/11:  Lessons from FL Crossing Guard Program 
 5/31/11: Great Ways to Include Bicycling in your SRTS 

Program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3E (Accounting Code:  390-031) 
Element Title Safety of the Transportation System  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 
 

FY 2011 EXPENDITURE REPORT 
 
 

FY 2011 WE 3E (Safety) Funds:  $930.00 
FY 2011 Expenditures for Work Element 3E:  $1,225.66 

FY 2011 % Expended for WE-3E:   105.43  *
*(Total WE Expenditures/Total WE Projected Funds) 

  

KY PLANNING 
FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3E FUNDS $47.00 $743.00 $140.00 $930.00

1ST QTR EXPENDITURES $4.75 $76.03 $14.26 $95.04

2ND QTR EXPENDITURES $30.53 $488.47 $91.59 $610.59

3RD QTR EXPENDITURES $12.25 $196.03 $36.76 $245.04

4TH QTR EXPENDITURES $13.75 $219.99 $41.25 $274.99

FY 2011 EXPENDITURES $61.28 $980.52 $183.86 $1,225.66

BALANCE -$14.28 -$237.52 -$43.86 -$295.66

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
 

Activity/Product Status 

Collaborate with ADD Highway Safety 
Planner and other agencies on public safety 
issues 

 Throughout FY 2011 the police departments and other 
law enforcement agencies located within the Ashland 
Area MPO were sent meeting notices and invited to 
attend the MPO Committee meetings.  If in attendance 
they were given an opportunity to update the committee 
members of happenings in their community.  The City of 
Ashland was very active and attended regularly.   

FY 2011-02 
 MPO Meeting was held on 12/9/10 in which the 

departments were invited to attend. 
FY 2011-03 
 MPO Meeting was held on 2/24/11 in which the 

departments were invited – Ashland attended.     
 Forwarded citizen concern about water standing on the 

roadway in Cannonsburg to Flemingsburg HDO-they 
were aware of situation. 

 Forwarded citizen concern about installing traffic signal 
in Catlettsburg to Flemingsburg HDO. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 3E:  SAFETY OF THE TRANSPORTATION SYSTEM – CONTINUED  

PAGE 2 
 

Activity/Product Status 

Collaborate with ADD Highway Safety 
Planner and other agencies on public safety 
issues – Continued  

 Provided information to KDMC-Healthy Heart Coalition 
for their meeting in March concerning bicycle/pedestrian 
safety. 

FY 2011-04 
 The police departments and other law enforcement 

agencies located within the Ashland Area MPO were 
sent meeting notices electronically and/or US Mail and 
invited to attend the MPO meetings where they were 
given an opportunity to update the committee members 
of happenings in their community.  The City of Ashland 
attended regularly.  MPO Meeting was held on 4/28/11 
at the Ashland Police Department.   

 Completed and submitted several PIF’s which address 
safety issues within the Ashland MPO. 

 4/25/11:  Attended Marathon Ashland Petroleum 
Citizens Advisory Panel meeting – MAP and other 
industries provided reports concerning their activities 
and accident rates. 

 5/12/11:  Forwarded public notice of road closures (US-
23 and KY-5). 

Understanding of the safety issues of the 
region 

 Staff received electronic notifications and phone calls 
during FY 2011 from various organizations concerning 
safety issues that range from road closures to safety 
hints.  These transmissions were forwarded to the 
committee members. 

Identification of high crash sites – as 
requested 

FY 2011-01 /02/03 
 No requests  
FY 2011-04 
 No requests during FY 11-04. 
 Contacted by Kentucky Transportation Center-Boyd 

County is on their list to conduct Road Safety Audits for 
FY 2012.   

 Contacted Boyd County J/E and explained the Road 
Safety Audit activity being offered by KY Transportation 
Center. 

 6/5/11:  Sent Road Safety Audit information packet to 
Boyd County J/E. 

Continue to help coordinate and organize 
the annual Walk to School Day at the 
Russell Schools 

FY 2011-01 
 Due to delayed funding after several meetings it was 

decided to postpone the Walk to School Day Event for 
FY 2011 until the spring 2011.  The Safe Routes to 
School funds have not been released but should be 
during FY 11-02.  When the funds are released planning 
will resume. 

FY 2011-02 
 SRTS contract was finally completed and began efforts 

to   schedule the spring 2011 Walk to School Day Event.  
Worked with the schools and the City of Russell to pin-
down a date for the “walk”. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3E:  SAFETY OF THE TRANSPORTATION SYSTEM – CONTINUED  
PAGE 3 

 
Activity/Product Status 

Continue to help coordinate and organize 
the annual Walk to School Day at the 
Russell Schools – Continue  

FY 2011-03 
 SRTS tried to schedule “Walk” in May with City of 

Russell and Russell Ind. School District. 
FY 2011-04 
 Walk to School Day was not held due to the end of 

school and issues about how to purchase promotional 
items for the program. 

Training/Conferences 

FY 2011-01 
 N/A 
FY 2011-02 
 10/7/10:  Webinar – Keeping Kids Moving. 
 10/26/10:  Webinar – Personal Security and Safe 

Routes to School. 
 11/18/10:  Webinar – New Approaches for Integrating 

Economic Development Planning. 
 11/30/10:  Webinar – Making New Places for Plan. 
 12/14/10:  Webinar – Top Ten SRTS Engineering 

Treatments to Improve Walking/Bicycling. 
FY 2011-03 
 1/25/11:  Webinar-Safe Routes to School 
FY 2011-04 
 4/5/11:  What Healthy Communities Need from their 

Transportation Network (Part IV:  Preventing Roadway 
Fatalities and Injuries). 

 4/12/11:  Lessons Learned form FL Crossing Guard 
program. 

 5/3/11:  Participated in Complete Streets Training @ 
Ashland Boyd County Health Department. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 3F (Accounting Code:  390-032) 
Element Title Security of the Transportation System  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 

 
FY 2011 EXPENDITURE REPORT 

 

FY 2011 WE 3F (Security) Funds:  $930.00 
FY 2010 Expenditures for Work Element 3F:  637.78 

FY 2011 % Expended for WE-3F:   68.58* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 3F FUNDS $47.00 $743.00 $140.00 $930.00

1ST QTR EXPENDITURES $4.75 $76.05 $14.26 $95.06

2ND QTR EXPENDITURES $9.77 $156.33 $29.31 $195.41

3RD QTR EXPENDITURES $7.25 $115.96 $21.74 $144.95

4TH QTR EXPENDITURES $10.12 $161.90 $30.35 $202.37

FY 2011 EXPENDITURES $31.89 $510.24 $95.66 637.79

BALANCE $15.11 $232.76 $44.34 $292.21

 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
 

Activity/Product Status 

Collaborate and consult with agencies and 
groups on security issues as they relate to 
transportation 

 Throughout FY 2011 the police departments and other 
law enforcement agencies located within the Ashland 
Area MPO were sent meeting notices and invited to 
attend the MPO Committee meetings.  If in attendance 
they were given an opportunity to update the 
committee members of happenings in their 
community.  The City of Ashland was very active and 
attended regularly.   

Understanding of the security issues of the 
region 

 Throughout FY 2011 Staff received electronic 
notifications and phone calls from various 
organizations concerning safety issues that ranged 
from road closures to safety hints.  These 
transmissions were forwarded to the committee 
members.  

Consultation with other groups concerning 
security as it relates to transportation  

FY 2011-01 
 Met monthly with the Marathon Ashland Petroleum 

Citizens Advisory Panel and the company’s 
representatives for updates concerning their product/s 
and the movement of their products.  

 

 34



 35

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 3F:  SECURITY OF THE TRANSPORTATION SYSTEM – CONTINUED  
PAGE 2 

 
Activity/Product Status 

Consultation with other groups concerning 
security as it relates to transportation – 
Continued  

FY 2011-02 
 October, November and December; participated in the 

Marathon Ashland Petroleum Citizens Advisory Panel  
and the company’s representatives for updates  
concerning their product/s and the movement of their 
products. 

FY 2011-03 
 February and March; participated in the Marathon 

Ashland Petroleum Citizens Advisory Panel and the 
company’s representatives for updates concerning 
their product/s and the movement of their products. 

FY 2011-04 
 April and May; participated in the Marathon Ashland 

Petroleum Citizens Advisory Panel and the company’s 
representatives for updates concerning their product/s 
and the movement of their products. 

Training/Conferences 

FY 2011-01 
 No training or conferences attended  
FY 2011-02 
 10/26/10:  Webinar – Personal Security and Safe 

Routes to School. 
 11/9/10:  Webinar – Safe Road Maps-An online Safety 

Planning Tool. 
 12/7/10:  Webinar – GIS 101-Delivering, Sharing, and 

Viewing Geospatial Data and Services. 
 12/14/10:  Webinar: Top Ten Engineering Treatments 

to Improve Walking/Bicycling. 
FY 2011-03 
 Sent FEMA disaster fund request on behalf of 

Greenup County to DLG (embankment stability) 
 2/16/11:  Webinar-Disaster Relief Opportunities 
FY 2011-04 
 No trainings/conference during FY 11-04. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Ashland Urbanized Area 
FY 2011 END OF YEAR PERFORMANCE AND EXPENDITURE REPORT 

Transportation Planning Contract C-1000005258 
 

 

MPO FIVCO Area Development District/Ashland Area MPO 
Element Number 4 (Accounting Code:  390-025) 
Element Title Air Quality  
Reporting Period July 1, 2010 to June 30, 2011 
Prepared By T. Sicking 

 

FY 2011 EXPENDITURE REPORT 
 
 

FY 2011 WE 4 (Air Quality) Funds:  $14,000.00 
FY 2011 Expenditures for Work Element 4:  $8,644.98 

FY 2011 % Expended for WE-1:   61.75* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 4 FUNDS $700.00 $11,200.00 $2,100.00 $14,000.00

1ST QTR EXPENDITURES $22.50 $360.04 $67.51 $450.05

2ND QTR EXPENDITURES $61.02 $946.42 $183.08 $1,220.52

3RD QTR EXPENDITURES $115.74 $1,851.87 $347.23 $2,314.84

4TH QTR EXPENDITURES $233.47 $3,735.66 $700.44 $4,669.57

FY 2011 EXPENDITURES $432.24 $6,915.99 $1,296.75 $8,644.98

BALANCE $267.76 $4,284.01 $803.25 $5,355.02

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
Activity/Product Status 

Participate in Air Quality Conference 
Calls 

FY 2011-01 
 7/14/10:  Air Quality Conference Call 
FY 2011-02 
 10/5/2010:  Air Quality Conference Call with FHWA and 

KYOVA and KYTC representatives. 
 11/19/10:  Kentucky Air Quality Conference Call. 
FY 2011-03 
 1/5/11 and 2/2/11:  Air Quality Conference Call with FHWA 

and KYOVA and KYTC representatives for PM2.5. 
FY 2011-04 
 No air quality conference calls during FY 11-04. 

Coordination with Ohio and West 
Virginia and other air quality agencies 

FY 2011-01 
 KYOVA Interstate Planning Agency worked on their 

conformity for their Plan update and the Ashland Area MPO 
participated in this activity.  The KYTC – Central Office also 
coordinated efforts to complete the data for their report/s.   

FY 2011-02 
 Continued to work with KYOVA Interstate Planning Agency 

in their conformity analysis for their Plan and TIP update.   
FY 2011-03 
 Continued to work with KYOVA Interstate Planning Agency 

in their conformity analysis for their Plan and TIP update 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 
ELEMENT 4:  AIR QUALITY – CONTINUED  

PAGE 2 
 

Activity/Product Status 

Coordination with Ohio and West 
Virginia and other air quality agencies – 
Continued  

FY 2011-04 
 5/13/11:  Attended KYOVA meeting where they discussed 

their MTP and Conformity update. 
 5/13/11:  Interviewed with consultant conducting the MTP 

and Conformity update/study – provided information 
concerning the Ashland MPO and Kentucky region covered 
in their study. 

CMAQ applications (s) 

FY 2011-01 
 No applications to be reviewed for prioritization during FY 

11-01 
FY 2011-02 
 No applications reviewed for prioritization.  Application 

acceptance dates were been pushed back for several of 
these funding sources therefore, causing no review or 
prioritization. 

FY 2011-03 
 Spoke with City of Worthington and McKell Elementary 

School about SRTS and TE programs. 
 No applications to be reviewed for prioritization during FY 

11-03.  Application acceptance dates have been pushed 
back for several of these funding sources therefore, causing 
no review or prioritization. 

FY 2011-04 
 No projects to rank during FY 11-04. 

Support current CMAQ programs 

FY 2011-01 
 9/21/10:  Tuned and cleaned the Segways 
 9/22/10:  Delivered Segways to be used in local 

homecoming parade 
 9/24/10:  Picked-up Segways from the teacher that used in 

homecoming parade 
FY 2011-02 
 No activity during the months of October/November/ 

December due to weather. 
FY 2011-03 
 No requests to speak or provide information. 
FY 2011-04 
 No requests to speak or provide information during FY 11-04

Modeling/Coordination with KYTC 

FY 2011-01 
 Worked with KYTC-Central Office and KYOVA Interstate 

Planning Agency to complete PM2.5 conformity analysis for 
their Plan Update.  All parties will be worked closely together 
during FY 2011. 

FY 2011-02/03/04 
 Continue to work with KYTC-Central Office and KYOVA 

Interstate Planning Agency to complete PM2.5 conformity 
analysis for their Plan and TIP Update.   
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 4:  AIR QUALITY – CONTINUED  
PAGE 3 

 

Activity/Product Status 

Staff Training/Conferences 

FY 2011-01/02 
 No training or conferences  
FY 2011-03 
 1/13/11 & 3/2/11:  Webinar-Climate Change 
 3/15/11:  Webinar-What Healthy Communities Need from 

their Transportation Partners 
 3/23/11:  Webinar-Congestion Mitigation-A guidebook 
 3/24/11: Webinar-Environmental Sustainability in the Supply 

Chain:  Leaders Prepare for a Green Future. 
FY 2011-04 
Webinars 
 4/18/11:  CSS Benefits & Implementation of Urban Forestry 

in Transportation. 
 5/19/11:  AASHTO-Indirect & Cumulative Effects Analyses 

under NEPA. 
 5/24/11:  Part 2-Climate Change:  Mastering the Public 

Health Role. 

Special Projects No Special Projects identified during FY 2011 
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Element Number 5 (Accounting Code:  390-026) 
Element Title Public Participation and Outreach  
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Prepared By T. Sicking 

 
FY 2011 EXPENDITURE REPORT 

 
 

FY 2011 WE 5 (Public Participation) Funds:  $8,000.00 
FY 2010Expenditures for Work Element 5:  $3,068.90 

FY 2011 % Expended for WE-5:   38.36* 

*(Total WE Expenditures/Total WE Projected Funds) 

DESCRIPTION 
KY PLANNING 

FUNDS 
 (5%) 

FHWA PL 
FUNDS 
(80%) 

FIVCO MATCH 
(15%) 

APPROVED 
FUNDS 

PROJECTED WE 5 FUNDS $400.00 $6,400.00 $1,200.00 $8,000.00

1ST QTR EXPENDITURES $16.33 $261.27 $48.99 $326.59

2ND QTR EXPENDITURES $11.96 4191.35 435.88 $239.19

3RD QTR EXPENDITURES $37.58 $601.20 $112.72 $751.50

4TH QTR EXPENDITURES $87.58 $1,401.30 $262.74 $1,751.62

FY 2011 EXPENDITURES $153.45 $2,455.12 $460.33 $3,068.90

BALANCE $246.55 $3,944.88 $739.67 $4,931.10
 

 
FY 2011 PERFORMANCE/ACTIVITY REPORT 

 
Activity/Product Status 

Media/press releases for TIP and TIP 
amendments, MTP and amendments, 
studies and Participation Plan 

FY 2011-01/02 
 No Amendments during FY 11-01-no media releases 

required 
FY 2011-02 
 Prepared for Amendment No. 2 for the 2009-2013 TIP 

and 2009-2035 MTP – to be complete FY 11-03. 
FY 2011-03 
 2/4/11:  Public Notice in Ashland Daily Independent for 

Amendment No. 2 for the 2009-2013 TIP and 2009-
2035 MTP. 

FY 2011-04 
 No media/press releases in required during FY 11-04. 
 4/6/11:  Payment for public notice for Amendment #2 

during FY 11-03 was incorrectly charged and paid to 
another agency in our building.  Requested repayment 
from other agency and paid the Daily Independent 
invoice. 
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FY 2011 PERFORMANCE/ACTIVITY REPORT 

ELEMENT 5:  PUBLIC PARTICIPATION AND OUTREACH – CONTINUED  
PAGE 2 

 

Activity/Product Status 

Summarize public involvement responses 
and maintain comments in file 

FY 2011-01/02 
 No Amendments during FY 11-01-no responses to 

summarize  
FY 2011-03 
 No comments received concerning Amendment 2; 

therefore, no comments to summarize. Process is 
documented in file. 

FY 2011-04 
 No public meetings during FY 11-04.  Therefore, no 

comments to summarize. 

Maintain a record of comment/responses 
from public meetings or distributed comment 
forms 

FY 2011-01/02 
 No Amendments - no responses to summarize. 
FY 2011-03 
 No comments received concerning Amendment 2.  

Process documented in file. 
FY 2011-04 
 No public meetings for above.  Therefore, no comments 

to summarize. 

Review stakeholders list 

FY 2011-01/02 
 The stakeholder list was reviewed early July 2010 and 

required no changes/updates 
FY 2011-03/04 
 The stakeholder list was reviewed and modified in 

March 2011 

Maintain and/or update the Participation Plan

FY 2011-01/02/03/04 
 The Participation Plan was updated and posted on the 

FIVCO ADD website at the end of FY 2010.  No 
changes have been required since the update. 

Attend Title VI training sessions 
FY 2011-01/02/03/04 
 No training or conferences attended relating to Title VI 

Speaking Engagements 

 Staff attended Marathon Ashland Petroleum Citizens 
Advisory Panel meetings on monthly basis – members 
and attendees were presented with an opportunity to 
speak/provide update of activities in their field. 

Assist the KYTC in Planning/Scoping 
Studies 

FY 2011-01/02 
 No assistance requested 
FY 2011-03/04 
 Provided information (suggested advisory team 

members) to consultant and HDO # project manager for 
KY-207 Planning Study. 

List of representatives of users of pedestrian 
walkways, bicycle transportation facilities, 
and the disabled 

 Staff kept updated list and sought new individuals that 
meet the criteria as stated. 

Hold 15-day public Review Period/s for 
projects designated as amendments and 30-
day Public Review Period for TIP and MTP 
updates 

FY 2011-01/02 
 No Amendments; therefore no public review necessary 
FY 2011-03 
 Public Review/Comment period held from 2/7/11 to 

2/21/11 (15-days as outlined in the current Participation 
Plan) for Amendment 2 to the 2009-2013 TIP and 2009-
2035 MTP. 

FY 2011-04 
 No Public Review Period required during FY 11-04. 
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ELEMENT 5:  PUBLIC PARTICIPATION AND OUTREACH – CONTINUED  
PAGE 3 

 
Activity/Product Status 

Scoping Studies and other requests by 
KYTC 

FY 2011-01/02/03 
 No studies/assistance requested  
FY 2011-04 
 4/12/11:  Attended public meeting for the KY-207 

planning study. 
 4/13/11:  Delivered KY-207 public meeting presentation 

board (held by HDO #9) to Greenup Courthouse. 
 4/13/11:  Provided information to HDO #9 for KY-207 

planning study. 
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Ashland Area MPO FY 2011 Performance and Expenditure Report 

(Contract #:  1000005258) 
 

 
 
Funding Justification of Element Budget Over/Under  
 
The Ashland Area MPO overall invoicing for the FY 2011 did not exceed the allocated amount.  
However, some elements exceeded or did not expend all the funding as projected.  The element 
funds were projections based on the early development of the FY 2011 work program draft in 
February 2011.  With the draft and projections being requested late FY 2010 the Ashland MPO 
used projected dollar amounts as of that date for FY 2011.  Listed below are the work elements 
that varied by ±25% of those projected.     
 
 
Element # 

(Code) 
Description Budgeted Expended 

(Over)/ 
Under 

% 
Expended 

Justification 

1  
(390-021) 

 

Program 
Administration 

$40,000 $51,450.82 ($11,450.82) 128.62 

Administrative 
activities required 
more hours than 

projected 

3E  
(390-031) 

Safety $930 $1225.66 ($295.66) 105.43 
Hours projected did 
not reflect the actual 

hours allotted  

3F  
(390-032) 

Security $930 $637.79 292.21 68.58 

Hours projected 
were higher than 

actual work element 
needs 

4  
(390-025) 

Air Quality $14,000 $8644.98 $5,355.02 61.75 

Reduced air quality 
activities from 

previous year – No 
major project 

required 

5  
(390-026) 

Public 
Participation 

$8,000 $3068.90 $4,931.10 38.36 

Less activity due to 
no major document 

being produced 
during FY 2011 

 
 
 
 
 
Contract Revisions 

 
No revisions were required during FY 2011 (July 1, 2010 to June 30, 2011) to the 
Ashland Area MPO Contract. 
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